

SACS Re-Accreditation Timeline

Date	Action	Status
2006		
January 30	Orientation of Leadership Team	Completed
Feb. 27-March 3	SACS Kick-Off Week	Completed
March	Compliance teams appointed, oriented and begin work	Completed
	QEP Topic Team developed, begin researching topics	Completed
April	QEP Idea Month	Completed
May 15	Compliance Certification first draft due	Completed
Summer	QEP team researches and develops final proposals	Completed
August 16	Compliance Certification second draft due	Completed
	QEP team unveils proposals and opens up voting for final topic	Completed
September 1	Move Compliance Certification over to Editorial Team	Completed
September 15	QEP Research Team determines implementation methods, assessment, timeline and budget for topic	Completed
September 18-19	Host SACS advisor for consultation visit	Completed
January 1	Compliance Certification due for final edit	Completed
2007		
March 15	Submit Compliance Certification to SACS	Completed
May 14-17	Off-site Peer Committee meets and conducts review	Completed
June	Receive Preliminary Report from off-site review	Completed
August 27	Submit Focused Report	Completed
September 1	Submit final QEP to SACS	Completed
Oct. 23-25	On-site Peer Review Committee visits and reviews	Completed
2008		
March 10	Submit response to on-site review	Completed
June 24-26	Commission of Colleges conducts review	Completed
August	Receive formal notification of re-accreditation	Completed
September 5	Submit First Monitoring Report	Completed
September 10	Submit Sub-change Report	Completed
December	SACS/COC reaffirms accreditation at LFCC at annual meeting	

Fauquier Campus
6480 College Street
Warrenton, VA 20187

Middletown Campus
173 Skirmisher Lane
Middletown, VA 22645

Luray-Page County Center
334 North Hawksbill Street
Luray, VA 22835

www.lfcc.edu

